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*SP-15-1(13)10                  WASHINGTON INTERCHANGE AT RP 1 16 $413,089.68ADAMS & SMITH INC $20,654.48 $392,435.20 12/03/2002
*SP-15-1(13)10                  WASHINGTON INTERCHANGE AT RP 1 17 $596,457.83 $29,822.89 $566,634.94 12/16/2002
STP-LC05(9)                     400 WEST IN HYRUM 2 $60,082.65CODY EKKER $3,004.13 $57,078.52 12/10/2002
NH-0028(2)8                     SR-28, NORTH OF FAYETTE TOWARDS 4 $107,485.81X ROCK PRODUCTS INC (STAKER & PARSO $5,374.29 $102,111.52 12/16/2002
*SP-0189(6)14                   SR-189; VIVIAN PARK TO WASATCH CO 10 $43,788.35DONALD B MURPHY CONTRACTORS $0.00 $43,788.35 12/19/2002
BRO-LC41(8)                     SEVIER RIVER BRIDGE EAST OF REDM 2 $127,281.76FLARE CONSTR INC $6,364.09 $120,917.67 12/10/2002
BRO-LC47(5)                     ASHLEY CREEK BRIDGES; DRY FORK 3 $197,017.30 $9,850.87 $187,166.43 12/03/2002
IM-15-6(142)260                 I-15; RP 260 TO 264, ROTOMILL & OPE 4 $22,206.65GENEVA ROCK PRODUCTS INC ($59,902.53) $22,206.65 12/19/2002
SP-9999(639)                    PMSC; VARIOUS LOCATIONS IN REGIO 3 $130,865.04 $6,543.25 $124,321.79 12/10/2002
STP-LC49(36)                    CC TRAIL; LAKESHORE SPORTS PK TO 12 $6,801.48 $340.07 $6,461.41 12/23/2002
BRO-LC53(15)                    MAN O'WAR BRIDGE, BLOOMINGTON 5 $12,911.84GERBER CONST INC $645.59 $12,266.25 12/30/2002
SP-15-6(44)280                  I-15 OVER STATE STREET IN LEHI 1 $6,764.00 $0.00 $6,764.00 12/04/2002
SP-84-6(31)81                   C-457; I-84 OVER I-15 4 $0.00 ($393.35) $0.00 12/16/2002
*IMD-IM-80-4(81)148             SILVER CREEK JUNCTION INTERCHAN 21 $49,360.16GILBERT WESTERN CORP $0.00 $49,360.16 12/03/2002
*NH-0089(29)393                 LOGAN CANYON, TONY GROVE TO FR 18 $255,332.33 $12,766.62 $242,565.71 12/03/2002
*NH-0089(29)393                 LOGAN CANYON, TONY GROVE TO FR 19 $87,454.97 $4,372.75 $83,082.22 12/23/2002
*IBHF-80-3(134)102              I-80 OVER UPRR, NORTH OF BLACKRO 1 $275,400.88GRANITE CONSTRUCTION CO OF UT $13,770.04 $261,630.84 12/18/2002
*NH-HPP-15-6(135)266            I-15 WIDENING/UNIVERSITY AVENUE I 40 $653,005.20 $0.01 $653,005.19 12/18/2002
IM-15-7(192)337                 SR-193 TO 31ST STREET IN OGDEN 15 $140,676.24 $7,033.81 $133,642.43 12/03/2002
SP-0053(2)0                     24TH STREET; B AVENUE TO I-15 IN O 10 $17,072.77 $853.64 $16,219.13 12/16/2002
SP-0107(2)2                     SR-107 AT JCT SR-108, WESTPOINT    3 $152,400.58 $7,620.03 $144,780.55 12/18/2002
SP-70-2(8)78                    I-70 8 ($37,655.88) ($121,012.89) ($37,655.88) 12/04/2002
STP-0089(39)320                 STATE ST; 3000 S. TO NO. TEMPLE & W 6 $54,899.34 ($183,957.25) $54,899.34 12/18/2002
STP-2044(1)9                    1300 EAST; 7900 SOUTH TO 7500 SOU 4 $236,331.47 $11,816.57 $224,514.90 12/04/2002
STP-2846(1)0                    MAIN ST; 1700 NORTH TO 3000 NORTH 2 $236,563.26H E DAVIS CONSTRUCTION, INC $11,828.16 $224,735.10 12/10/2002
STP-3006(1)0                    820 NORTH; INDEPENDENCE AVE TO 2 $173,063.90 $8,653.20 $164,410.70 12/12/2002
SP-0289(2)2                     SR-289; 200 SO. AT 300 WEST, CEDAR 5 $8,235.31HAMILTON BROS ELECTRIC INC ($14,785.70) $8,235.31 12/16/2002
SP-0186(4)2                     SR-186;  NORTH TEMPLE AND 1460 W 3 $30,370.94HIDDEN PEAK ELECTRIC CO INC $1,518.55 $28,852.39 12/10/2002
SP-9999(619)                    SR-56 & I-15 ON/OFF RAMPS, CEDAR C 4 $42,142.46 $2,107.12 $40,035.34 12/16/2002
STP-0012(6)59                   ESCALANTE CITY MAIN STREET IMPR 3 $159,386.65 $7,969.33 $151,417.32 12/03/2002
SP-0013(29)20                   SR-13; FROM SR-102 TO I-15 3 $16,936.51INTERMOUNTAIN SLURRY SEAL INC $846.83 $16,089.68 12/30/2002
SP-9999(574)                    VARIOUS LOCATION IN REGION THRE 5 ($22,930.42) ($45,889.46) ($22,930.42) 12/18/2002
SP-9999(631)                    SR-6 AND SR-132 JUAB COUNTY CHIP 3 $23,273.44 $1,163.67 $22,109.77 12/10/2002
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STP-3154(2)0                    TELEGRAPH ROAD PHASE II 1300 EAS 11 $143.03INTERSTATE ROCK PRODUCTS INC ($34,182.96) $143.03 12/18/2002
SP-15-5(36)223                  I-15; VARIOUS BRIDGES NEAR NEPHI  2 $47,081.80J D MCNEIL CONST INC $2,354.09 $44,727.71 12/12/2002
SP-15-7(159)336                 I-15 TERRACE DRIVE, CLEARFIELD      6 $473.45 ($32,625.07) $473.45 12/18/2002
SP-9999(568)                    VARIOUS LOCATIONS, REGION TWO 8 $45,078.61 $2,253.93 $42,824.68 12/04/2002
STP-0040(34)16                  HEBER CITY MAIN STREET                   7 ($101.86) ($35,019.19) ($101.86) 12/18/2002
*IM-NH-15-5(31)200              I-15, SEVIER RIVER NORTHWARD 10 $1,961,858.04LAFARGE NORTH AMERICA INC $98,092.90 $1,863,765.14 12/05/2002
STP-0089(59)99                  INTERSECTION @ SR-89 ALTON ROAD 3 $7,505.79LAMB EXCAVATING $375.29 $7,130.50 12/04/2002
NH-0006(18)263                  SR-6; ICELANDER TO RAILROAD OVER 3 $179,672.42LEGRAND JOHNSON CONST CO $8,983.62 $170,688.80 12/23/2002
*IM-15-2(38)61                  NORTH CEDAR CITY INTERCHANGE 20 $409,303.52MEADOW VALLEY CONTRACTORS ($296,872.27) $409,303.52 12/17/2002
*IM-NH-215-9(102)10             I-215; REDWOOD ROAD TO 300 EAST 2 $315,936.78 $15,796.84 $300,139.94 12/18/2002
NH-0006(8)177                   SR-6, BILLIES MOUNTAIN 18 $18,756.35 $0.00 $18,756.35 12/12/2002
SP-0151(1)0                     10600 SOUTH; I-15 TO REDWOOD ROA 20 $474,056.01 $23,702.80 $450,353.21 12/17/2002
IM-215-9(108)4                  I-215; 5600 SOUTH TO 4500 SOUTH, EA 3 $36,326.33MULTIPLE CONCRETE ENTR INC ($67,151.74) $36,326.33 12/19/2002
SP-0006(31)235                  WELLINGTON TO I-70                             4 $24,369.40NIELSON CONSTRUCTION $1,218.47 $23,150.93 12/17/2002
SP-0010(9)0                     I-70 TO PRICE                                          6 $20,551.94 $1,027.60 $19,524.34 12/17/2002
*SP-15-7(156)293                11400 SOUTH INTERCHANGE & ASSOC 9 $18,733.00RALPH L WADSWORTH CONSTR CO INC $936.65 $17,796.35 12/10/2002
BRO-LC35(113)                   JORDAN RIVER AT 1100 WEST 1100 SO 4 $160,894.73 $8,044.74 $152,849.99 12/12/2002
STP-2328(1)0                    SOUTH TEMPLE STREET; MAIN STREE 11 $465,356.43 $23,267.82 $442,088.61 12/10/2002
STP-2328(1)0                    SOUTH TEMPLE STREET; MAIN STREE 12 $389,737.26 $19,486.86 $370,250.40 12/30/2002
STP-BRF-0126(3)14               SR-126; 1800 SOUTH TO 12TH STREET 18 $291,628.00 $14,581.40 $277,046.60 12/04/2002
STP-BRF-0126(3)14               SR-126; 1800 SOUTH TO 12TH STREET 19 $142,131.78 $7,106.59 $135,025.19 12/23/2002
STP-0030(13)120                 INTERSECTION; SR-30 & SWEETWATE 4 $12,317.43S & L EXCAVATING $615.87 $11,701.56 12/03/2002
SP-9999(618)                    FOUR LOCATIONS IN REGION 3           2 $114,734.81SORENSEN (CRAIG F) CONSTRUCTION INC $5,736.74 $108,998.07 12/10/2002
SP-9999(651)                    FLAGGING SERVICE IN REGION THRE 2 $26,679.30SOS STAFFING SERVICES $1,333.97 $25,345.33 12/03/2002
SP-0091(17)19                   SR-91; FROM SR-101 TO SR-165 2 $6,064.64AKER & PARSON COS INC DBA JACK B PAR $303.23 $5,761.41 12/19/2002
SP-0097(1)0                     SR-97; FROM 0.00 TO 2.56 1 $372,537.48 $18,626.87 $353,910.61 12/10/2002
SP-0126(8)0                     SR-126;FROM I-15 TO SR-107 3 $67,459.50 $3,372.98 $64,086.52 12/19/2002
NH-0006(22)247                  SR-6; WELLINGTON MAIN STREET TO 3 $165,906.27AKER & PARSON COS INC DBA STAKER PA $8,295.31 $157,610.96 12/18/2002
SP-15-7(155)316                 I-15, NORTH INITIAL PROJECT, I-215 TO 31 $33,884.94 $0.00 $33,884.94 12/19/2002
STP-0089(38)318                 STATE STREET; 6400 SOUTH TO 4340 6 $25,803.16 $1,290.16 $24,513.00 12/10/2002
NH-STP-0089(11)90               NORTH GLENDALE TO LONG VALLEY 21 $1,019,531.92W W CLYDE & CO $0.00 $1,019,531.92 12/03/2002
*ISTP-80-4(87)144               KIMBALL JCT PED CROSSING               6 $61,675.85WADSWORTH BROS CONST CO INC $3,083.79 $58,592.06 12/16/2002
*STP-BRF-0009(3)11              BRIDGE OVER VIRGIN RIVER EAST OF 7 $1,994,293.07 $99,714.65 $1,894,578.42 12/16/2002
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BHF-0019(1)3                    GREEN RIVER BRIDGE, EAST OF GRE 2 $355,891.90WADSWORTH BROS CONST CO INC $17,794.60 $338,097.30 12/03/2002
BRF-0012(4)0                    0.11 MILES EAST OF SR-89                    4 $75,696.95 $3,784.85 $71,912.10 12/16/2002
BRF-0089(32)304                 AMERICAN FORK CREEK BRIDGE 6 $14,730.45 ($4,400.14) $14,730.45 12/19/2002
BRO-2290(1)6                    CALIFORNIA AVENUE AT JORDAN RIV 6 $142,901.54 ($29,442.57) $142,901.54 12/03/2002
SP-0068(14)47                   REDWOOD ROAD; 10400 SOUTH TO 90 2 $124,153.38WESTERN QUALITY CONCRETE INC $6,207.67 $117,945.71 12/10/2002
STP-0172(6)3                    5600 WEST.; 4100 SOUTH TO 3300 SOU 18 $115,022.07 ($131,119.72) $115,022.07 12/31/2002
STP-0198(1)166                  SR-198, PAYSON TO SPANISH FORK   9 $75,245.58 $3,762.28 $71,483.30 12/16/2002
STP-2290(2)10                   1300 SOUTH; 1700 EAST TO FOOTHILL 7 $40,627.28WORKMAN CONSTRUCTION CO $2,031.36 $38,595.92 12/10/2002

Totals $13,552,618.91($478,650.92)$14,130,722.83
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